



LIFE 09 ENV/GR/000289
ACCEPT-AIR

Programme Life + Environment Policy and Governance



Action 10: Monitoring of Project progress

An amendment of action 10 has been proposed and included in the Inception Report, submitted on the 4th of April 2011.

The Project Manager has contacted the three external evaluators (Prof. A. Chaloulakou, NTUA, Dr. Xavier Querol, CSIC. and Prof. Roy Harrison, University of Birmingham), requested and acquired their official consent of participation to the project.

The three evaluators have been invited and have accepted to attend the next plenary meeting, during its 2nd day (4th of November 2011). This meeting will give the opportunity to the evaluators to meet all partners, get informed in more detail on the scientific progress achieved and discuss relevant issues or request clarifications where needed.

The 3rd plenary meeting took place on November 4th and the participating evaluators (Dr. Xavier Querol, and Prof. Roy Harrison) get informed from all partners about the progress of the project. At this point we are expecting their evaluation report which will be attached to the Mid-term report. During the meeting the evaluators were informed in detail on the progress achieved in relation to each action and on the problems encountered.

The Project Manager has sent the 3rd plenary meeting minutes to the 3rd external evaluator, Prof. A. Chaloulakou, and is planning to meet her in order to discuss the project progress and receive her feedback and recommendations.



LIFE 09 ENV/GR/000289
ACCEPT-AIR

Programme Life + Environment Policy and Governance



In addition, Prof. A. Chaloulakou has attended the 1st informative meeting for stakeholders, having thus the possibility to get informed on the latest results obtained, as well as meet and discuss with the project's stakeholders.

The external evaluators prepared their 1st report. The reference attached to Mid-term report.

The 7th plenary meeting took place on March 17th – 18th, 2014 with the participation of the external evaluators (Dr. Xavier Querol, and Prof. Roy Harrison).

The planned meeting with Mr. Tsialas will take place at Volos on May 21st, 2014.

The deliverables of this activity are:

D28: Documented efficiency quantified in the 1st (of two) Evaluation Report

Milestones:

M26: Publication of the 1st Evaluation Report (attached in Mid-term report)